
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/02/2006

ESTIMATE SUMMARY 13:10:57

CONTID: C12324         ESTIMATE NO: 0025 PROG 2002

PCN: 12324-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C 470 EXTENSION PHASE II PERCENT TIME:

PROJECT NO: NH 4701-089                   

C 470 EXTENSION PHASE II

NAME OF ROAD: C 470

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 03/02/2006 DATE TIME STARTED 09/08/2003

10100 DALLAS STREET DATE LET 07/17/2003 DATE WORK BEGAN 09/08/2003

 DATE AWARDED 07/30/2003 DATE TIME STOPPED 09/16/2005

 DATE CONTRACT EXECUTED 08/19/2003 DATE ACCEPTED 09/16/2005

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 09/08/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,645,284.41 PARTICIPATING $ $ 354,039.38

AWARD PROJECT AMT: 7,787,777.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-289,859.10

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,344.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

345 WORK DAYS

WORK DAYS345

99.29%

53,969.38

354,039.38

64,180.28

58,835.79

$

$

$

$

7,591,315.03

0.00

7,591,315.03

0.00

7,591,315.03

-26,096.94

0.00

7,565,218.09

0.00

AMOUNT DUE 7,565,218.09 58,835.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 58,835.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

345.0
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PCN: 12324-BID    ESTIMATE RUN 03/02/2006

PROJECT: NH 4701-089                   ESTIMATE NO: 0025 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF STRUCTURE 4.000 4.000

EACH 0.000 0.00

630.00000 4.000 2,520.00

202-00001  
 

0010 REMOVAL OF TREE 90.000 90.000

EACH 0.000 0.00

250.00000 90.000 22,500.00

202-00010  
 

0015 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 7.000 7.000

EACH 0.000 0.00

430.00000 7.000 3,010.00

202-00024  
 

0020 *REMOVAL OF PIPE 369.000 369.000

LF  0.000 0.00

17.00000 369.000 6,273.00

202-00035  
 

0025 REMOVAL OF END SECTION 9.000 9.000

EACH 0.000 0.00

230.00000 9.000 2,070.00

202-00037  
 

0030 *REMOVAL OF DELINEATOR 20.000 20.000

EACH 0.000 0.00

8.00000 20.000 160.00

202-00090  
 

0035 *REMOVAL OF CURB 1,078.000 1,078.000

LF  0.000 0.00

5.00000 1,078.000 5,390.00

202-00201  
 

0040 *REMOVAL OF ASPHALT MAT 4,700.000 4,700.000

SY  0.000 0.00

3.00000 4,700.000 14,100.00

202-00220  
 

0045 *REMOVAL OF ASPHALT MAT (PLANING) 23,958.000 23,958.000

SY  0.000 0.00

1.10000 23,958.000 26,353.80

202-00240  
 

0050 *REMOVAL OF PAVEMENT MARKING 18,526.000 18,526.000

SF  0.000 0.00

1.55000 18,526.000 28,715.30

202-00250  
 

0055 *REMOVAL OF LUMINAIRE 14.000 10.000

EACH 0.000 0.00

300.00000 10.000 3,000.00

202-00750  
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PCN: 12324-BID    ESTIMATE RUN 03/02/2006

PROJECT: NH 4701-089                   ESTIMATE NO: 0025 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF OVERHEAD SIGN STRUCTURE 5.000 5.000

EACH 0.000 0.00

3,050.00000 5.000 15,250.00

202-00805  
 

0065 *REMOVAL OF GROUND SIGN 10.000 10.000

EACH 0.000 0.00

122.00000 10.000 1,220.00

202-00810  
 

0070 *REMOVAL OF SIGN PANEL 5.000 5.000

EACH -1.000 -82.00

82.00000 4.000 328.00

202-00821  
 

0075 REMOVAL OF IMPACT ATTENUATOR 0.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

202-00895  
 

0080 *REMOVAL OF FENCE 8,827.000 8,827.000

LF  0.000 0.00

1.85000 8,827.000 16,329.95

202-01000  
 

0085 *REMOVAL OF GUARDRAIL TYPE 3 5,755.000 5,755.000

LF  0.000 0.00

1.62000 5,755.000 9,323.10

202-01130  
 

0090 REMOVAL OF GUARDRAIL TYPE 4 158.000 158.000

LF  0.000 0.00

6.30000 158.000 995.40

202-01140  
 

0095 *REMOVAL OF END ANCHORAGE 9.000 9.000

EACH 0.000 0.00

110.00000 9.000 990.00

202-01300  
 

0100 *SANDBLASTING 733.000 733.000

SF  0.000 0.00

0.46000 733.000 337.18

202-05150  
 

0105 *OBLITERATE OLD ROAD 1.000 1.000

L S 0.000 0.00

44,000.00000 1.000 44,000.00

202-07000  
 

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 223,893.000 223,893.000

CY  0.000 0.00

3.20000 223,893.000 716,457.60

203-00060  
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PCN: 12324-BID    ESTIMATE RUN 03/02/2006

PROJECT: NH 4701-089                   ESTIMATE NO: 0025 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 47,704.000 47,704.000

CY  0.000 0.00

6.70000 47,704.000 319,616.80

203-00062  
 

0120 PROOF ROLLING 7.000 7.000

HOUR 0.000 0.00

112.00000 7.000 784.00

203-01100  
 

0125 BLADING 40.000 40.000

HOUR 0.000 0.00

96.00000 40.000 3,840.00

203-01500  
 

0130 *POTHOLING 32.000 32.000

HOUR 0.000 0.00

157.00000 32.000 5,024.00

203-01597  
 

0135 TOPSOIL 26,544.000 26,544.000

CY  0.000 0.00

6.00000 26,544.000 159,264.00

207-00205  
 

0140 *EROSION BALES (WEED FREE) 956.000 956.000

EACH 0.000 0.00

13.30000 956.000 12,714.80

208-00011  
 

0145 *SILT FENCE 2,290.000 2,290.000

LF  0.000 0.00

1.55000 2,290.000 3,549.50

208-00020  
 

0150 SEDIMENT TRAP 1.000 1.000

EACH 0.000 0.00

670.00000 1.000 670.00

208-00033  
 

0155 CHECK DAM 0.000 0.000

EACH 0.000 0.00

158.00000 0.000 0.00

208-00040  
 

0160 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

480.00000 2.000 960.00

208-00045  
 

0165 *STORM DRAIN INLET PROTECTION 5.000 5.000

EACH 0.000 0.00

255.00000 5.000 1,275.00

208-00050  
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PCN: 12324-BID    ESTIMATE RUN 03/02/2006

PROJECT: NH 4701-089                   ESTIMATE NO: 0025 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000

EACH 0.000 0.00

1,440.00000 4.000 5,760.00

208-00070  
 

0175 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

4,670.00000 1.000 4,670.00

208-00100  
 

0180 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,950.00000 1.000 3,950.00

208-00200  
 

0185 TEMPORARY BERMS 2,500.000 2,500.000

LF  0.000 0.00

0.75000 2,500.000 1,875.00

208-00300  
 

0190 *TIME-RELEASED WATER PRODUCT 400.000 400.000

EACH 0.000 0.00

5.10000 400.000 2,040.00

209-00200  
 

0195 *RESET GROUND SIGN 45.000 45.000

EACH 0.000 0.00

190.00000 45.000 8,550.00

210-00810  
 

0200 *RESET SIGN PANEL 2.000 2.000

EACH 0.000 0.00

81.00000 2.000 162.00

210-00815  
 

0205 *RESET GUARDRAIL TYPE 3 895.000 895.000

LF  0.000 0.00

8.50000 895.000 7,607.50

210-01130  
 

0210 *RESET END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

220.00000 1.000 220.00

210-01200  
 

0215 *SEEDING (NATIVE) 50.400 50.400

ACRE 0.000 0.00

350.00000 50.400 17,640.00

212-00006  
 

0220 *SOIL PREPARATION (SPECIAL) 46.500 46.500

ACRE 0.000 0.00

420.00000 46.500 19,530.00

212-00047  
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PCN: 12324-BID    ESTIMATE RUN 03/02/2006

PROJECT: NH 4701-089                   ESTIMATE NO: 0025 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *MULCHING (WEED FREE) 48.700 48.700

ACRE 0.000 0.00

150.00000 48.700 7,305.00

213-00003  
 

0230 *MULCH TACKIFIER 6,288.000 6,288.000

LB  0.000 0.00

1.50000 6,288.000 9,432.00

213-00061  
 

0235 *SOIL BINDER 31.900 31.900

ACRE 0.000 0.00

300.00000 31.900 9,570.00

213-00100  
 

0240 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

6,000.00000 0.000 0.00

214-00000  
 

0245 *DECIDUOUS TREE (TUBELING) 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

214-00201  
 

0250 *EVERGREEN TREE (TUBELING) 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

214-00401  
 

0255 *SOIL RETENTION BLANKET (STRAW/COCONUT) 48,911.000 48,911.000

SY  0.000 0.00

1.10000 48,911.000 53,802.10

216-00041  
 

0260 AGGREGATE BASE COURSE (CLASS 6) 8,187.000 7,946.000

SY  241.000 674.80

2.80000 8,187.000 22,923.60

304-06004  
 

0265 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,138.150 2,138.150

TON 0.000 0.00

51.00000 2,138.150 109,045.65

403-00720  
 

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 15,317.250 15,317.250

TON 0.000 0.00

33.00000 15,317.250 505,469.25

403-33841  
 

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,960.030 8,960.030

TON 0.000 0.00

38.00000 8,960.030 340,481.14

403-33871  
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PCN: 12324-BID    ESTIMATE RUN 03/02/2006

PROJECT: NH 4701-089                   ESTIMATE NO: 0025 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0276 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON PG76-28 BINDER -4,554.300 -4,554.300

DOL 0.000 0.00

1.00000 -4,554.300 -4,554.30

900-00006  
 

0280 EMULSIFIED ASPHALT (SLOW-SETTING) 2,517.000 2,517.000

GAL 0.000 0.00

1.00000 2,517.000 2,517.00

411-10255  
 

0285 *CONCRETE PAVEMENT (9 INCH) 1,636.000 1,636.000

SY  0.000 0.00

31.00000 1,636.000 50,716.00

412-00900  
 

0285 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 
BASKETS

0.000

SY  0.000 0.00

0.82588 0.000 0.00

0290 *CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 0.000 0.000

SY  0.000 0.00

35.00000 0.000 0.00

412-00920  
 

0290 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES AND DOWEL 
BASKETS0504

0.000

SY  0.000 0.00

0.82588 0.000 0.00

0295 *CONCRETE PAVEMENT (11-1/2 INCH) 3,461.000 3,461.000

SY  0.000 0.00

33.00000 3,461.000 114,213.00

412-01150  
 

0295 MATERIAL ALLOWANCE SMOOTH DOWELS, STAKES, AND DOWEL 
BASKETS

0.000

SY  0.000 0.00

1.74746 0.000 0.00

0300 GEOTEXTILE (EROSION CONTROL) (CLASS A) 857.000 857.000

SY  0.000 0.00

2.00000 857.000 1,714.00

420-00100  
 

0305 *DRILLED CAISSON (42 INCH) 39.000 39.000

LF  0.000 0.00

165.00000 39.000 6,435.00

503-00042  
 

0305 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 0.000

LF  0.000 0.00

85.05155 0.000 0.00
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PCN: 12324-BID    ESTIMATE RUN 03/02/2006

PROJECT: NH 4701-089                   ESTIMATE NO: 0025 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0310 *DRILLED CAISSON (48 INCH) 108.000 108.000

LF  0.000 0.00

152.00000 108.000 16,416.00

503-00048  
 

0310 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 0.000

LF  0.000 0.00

89.90826 0.000 0.00

0315 *DRILLED CAISSON (54 INCH) 0.000 0.000

LF  0.000 0.00

197.00000 0.000 0.00

503-00054  
 

0315 MATERIAL ALLOWANCE ANCHOR BOLTS FOR CAISSONS 50.800

LF  -50.800 -3,200.00

62.99213 0.000 0.00

0320 RIPRAP (12 INCH) 327.000 327.000

CY  0.000 0.00

76.00000 327.000 24,852.00

506-00212  
 

0325 CONCRETE SLOPE AND DITCH PAVING 6.200 6.200

CY  0.000 0.00

210.00000 6.200 1,302.00

507-00000  
 

0330 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000

TON 0.000 0.00

190.00000 0.000 0.00

507-00400  
 

0335 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,716.000 2,716.000

LF  0.000 0.00

34.00000 2,716.000 92,344.00

603-01185  
 

0340 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,660.000 1,660.000

LF  0.000 0.00

35.00000 1,660.000 58,100.00

603-01245  
 

0345 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 22.000 22.000

LF  0.000 0.00

75.00000 22.000 1,650.00

603-01305  
 

0350 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 19.000 19.000

LF  0.000 0.00

92.00000 19.000 1,748.00

603-01365  
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PCN: 12324-BID    ESTIMATE RUN 03/02/2006

PROJECT: NH 4701-089                   ESTIMATE NO: 0025 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0355 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 32.000 32.000

LF  0.000 0.00

170.00000 32.000 5,440.00

603-01605  
 

0360 18 INCH REINFORCED CONCRETE END SECTION 9.000 9.000

EACH 0.000 0.00

600.00000 9.000 5,400.00

603-05018  
 

0365 24 INCH REINFORCED CONCRETE END SECTION 7.000 7.000

EACH 0.000 0.00

780.00000 7.000 5,460.00

603-05024  
 

0370 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,860.00000 1.000 1,860.00

603-05060  
 

0375 *INLET TYPE C (5 FOOT) 10.000 10.000

EACH 0.000 0.00

2,000.00000 10.000 20,000.00

604-00305  
 

0380 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,160.00000 1.000 2,160.00

604-00310  
 

0385 *INLET TYPE C (15 FOOT) 3.000 3.000

EACH 0.000 0.00

2,920.00000 3.000 8,760.00

604-00315  
 

0390 *INLET TYPE C (20 FOOT) 1.000 1.000

EACH 0.000 0.00

4,030.00000 1.000 4,030.00

604-00320  
 

0395 *VANE GRATE INLET (5 FOOT) 4.000 4.000

EACH 0.000 0.00

3,420.00000 4.000 13,680.00

604-25005  
 

0400 *VANE GRATE INLET (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,730.00000 2.000 7,460.00

604-25010  
 

0405 *VANE GRATE INLET (DOUBLE) (5 FOOT) 7.000 7.000

EACH 0.000 0.00

4,460.00000 7.000 31,220.00

604-26005  
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0410 *VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 4.000

EACH 0.000 0.00

4,920.00000 4.000 19,680.00

604-26010  
 

0415 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

4,100.00000 2.000 8,200.00

604-30015  
 

0420 MANHOLE SLAB BASE (25 FOOT) 0.000 0.000

EACH 0.000 0.00

9,590.00000 0.000 0.00

604-30025  
 

0425 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 10,007.000 10,007.000

LF  0.000 0.00

11.00000 10,007.000 110,077.00

606-00301  
 

0425 MATERIAL ALLOWANCE GUARDRAIL COMPONENTS AND HARDWARE 0.000

LF  0.000 0.00

3.30000 0.000 0.00

0430 *GUARDRAIL TYPE 7 (STYLE CA) 5,032.000 5,032.000

LF  0.000 0.00

24.50000 5,032.000 123,284.00

606-00710  
 

0435 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 664.000 664.000

LF  0.000 0.00

37.00000 664.000 24,568.00

606-00716  
 

0440 *GUARDRAIL TYPE 7 (STYLE CC) 1,541.000 1,541.000

LF  0.000 0.00

26.00000 1,541.000 40,066.00

606-00720  
 

0445 *GUARDRAIL TYPE 7 (STYLE CD) 2,723.000 2,723.000

LF  0.000 0.00

29.00000 2,723.000 78,967.00

606-00730  
 

0450 *GUARDRAIL TYPE 7 (STYLE CE) 742.000 742.000

LF  0.000 0.00

55.00000 742.000 40,810.00

606-00740  
 

0455 *END ANCHORAGE TYPE 3D 13.000 13.000

EACH 0.000 0.00

345.00000 13.000 4,485.00

606-01340  
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PCN: 12324-BID    ESTIMATE RUN

PROJECT: NH 4701-089                   ESTIMATE NO: 0025
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NO.

ITEM
DESCRIPTION

CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0455 MATERIAL ALLOWANCE 3D COMPONENTS AND HARDWARE 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

0460 *TRANSITION TYPE 3G 12.000 12.000

EACH 0.000 0.00

710.00000 12.000 8,520.00

606-01370  
 

0465 *TRANSITION TYPE 3H 4.000 4.000

EACH 0.000 0.00

390.00000 4.000 1,560.00

606-01380  
 

0465 MATERIAL ALLOWANCE 3H COMPONENTS AND HARDWARE 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

0470 *MEDIAN TERMINAL 4.000 4.000

EACH 0.000 0.00

2,660.00000 4.000 10,640.00

606-01460  
 

0475 *END ANCHORAGE (FLARED) 16.000 16.000

EACH 0.000 0.00

1,150.00000 16.000 18,400.00

606-02005  
 

0475 MATERIAL ALLOWANCE COMPONENTS AND HARDWARE FOR SRT-350 0.000

EACH 0.000 0.00

865.00000 0.000 0.00

0480 *END POST (SPECIAL) 2.000 2.000

EACH 0.000 0.00

320.00000 2.000 640.00

607-00015  
 

0485 *CORNER AND LINE BRACE POST (SPECIAL) 13.000 13.000

EACH 0.000 0.00

412.00000 13.000 5,356.00

607-00020  
 

0490 *FENCE DEER 5,736.000 5,736.000

LF  0.000 0.00

6.70000 5,736.000 38,431.20

607-11350  
 

0495 *FENCE (PLASTIC) 1,962.000 1,962.000

LF  0.000 0.00

1.90000 1,962.000 3,727.80

607-11525  
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PCN: 12324-BID    ESTIMATE RUN 03/02/2006

PROJECT: NH 4701-089                   ESTIMATE NO: 0025 13:10:57
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AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY BID ITEMS 

0500 *END POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

607-52905  
 

0505 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

117.00000 0.000 0.00

607-52910  
 

0510 *FENCE CHAIN LINK (60 INCH) 0.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

607-53160  
 

0515 CURB TYPE 6 (SECTION M) 4,685.000 4,685.000

LF  0.000 0.00

5.50000 4,685.000 25,767.50

609-60011  
 

0520 *DELINEATOR (TYPE I) 148.000 148.000

EACH 0.000 0.00

13.00000 148.000 1,924.00

612-00001  
 

0525 *DELINEATOR (TYPE II) 5.000 5.000

EACH 0.000 0.00

16.00000 5.000 80.00

612-00002  
 

0530 *DELINEATOR (TYPE III) 9.000 9.000

EACH 0.000 0.00

19.00000 9.000 171.00

612-00003  
 

0535 *DELINEATOR (TYPE I) (BARRIER) 116.000 116.000

EACH 0.000 0.00

15.00000 116.000 1,740.00

612-00021  
 

0540 *DELINEATOR (TYPE II) (BARRIER) 2.000 2.000

EACH 0.000 0.00

16.00000 2.000 32.00

612-00022  
 

0545 *2 INCH ELECTRICAL CONDUIT 295.000 295.000

LF  0.000 0.00

7.90000 295.000 2,330.50

613-00200  
 

0550 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,942.000 2,942.000

LF  0.000 0.00

12.20000 2,942.000 35,892.40

613-00201  
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0555 *3 INCH ELECTRICAL CONDUIT 10,654.000 10,654.000

LF  0.000 0.00

8.60000 10,654.000 91,624.40

613-00300  
 

0560 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,065.000 3,065.000

LF  0.000 0.00

9.20000 3,065.000 28,198.00

613-01200  
 

0565 *PULL BOX (SPECIAL) 2.000 2.000

EACH 0.000 0.00

550.00000 2.000 1,100.00

613-07000  
 

0570 *WIRING 1.000 1.000

L S 0.000 0.00

41,200.00000 1.000 41,200.00

613-10000  
 

0575 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 12.000 12.000

EACH 0.000 0.00

13,000.00000 12.000 156,000.00

613-35120  
 

0580 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 302.000 302.000

LF  0.000 0.00

140.00000 302.000 42,280.00

613-45048  
 

0585 *LOWERING DEVICE 12.000 12.000

EACH 0.000 0.00

4,650.00000 12.000 55,800.00

613-50000  
 

0585 MATERIAL ALLOWANCE LOWERING DEVICE FOR 120' MAST 0.000

EACH 0.000 0.00

3,950.00000 0.000 0.00

0590 *LIGHTING CONTROL CENTER 12.000 12.000

EACH 0.000 0.00

3,250.00000 12.000 39,000.00

613-50100  
 

0590 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000

EACH 0.000 0.00

2,322.00000 0.000 0.00

0595 *SECONDARY SERVICE PEDESTAL 19.000 19.000

EACH 0.000 0.00

850.00000 19.000 16,150.00

613-50150  
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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CAT NO0200 ROADWAY BID ITEMS 

0600 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 1.000 1.000

EACH 0.000 0.00

2,140.00000 1.000 2,140.00

613-70150  
 

0600 MATERIAL ALLOWANCE 4 LUMINAIRES 3.000

EACH -3.000 -3,319.50

1,106.50000 0.000 0.00

0600 MATERIAL ALLOWANCE 4 STEEL TUBULAR PENDANTS 3.000

EACH -3.000 -2,046.00

682.00000 0.000 0.00

0605 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 8.000

EACH 0.000 0.00

1,000.00000 8.000 8,000.00

613-70250  
 

0610 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 33.000 33.000

EACH 0.000 0.00

830.00000 33.000 27,390.00

613-71000  
 

0610 MATERIAL ALLOWANCE (0610) 613 LUMINAIRE H.P. SODIUM 
(1000 WATTS)

0.000

EACH 0.000 0.00

487.00000 0.000 0.00

0610 MATERIAL ALLOWANCE LUMINAIRE MOUNTING 
HARDWARE/FIXTURES/1000 WATT

0.000

EACH 0.000 0.00

218.00000 0.000 0.00

0615 *SIGN PANEL (CLASS I) 157.000 157.000

SF  0.000 0.00

13.00000 157.000 2,041.00

614-00011  
 

0620 *SIGN PANEL (CLASS II) 257.000 257.000

SF  0.000 0.00

14.00000 257.000 3,598.00

614-00012  
 

0625 *SIGN PANEL (CLASS III) 2,548.000 2,548.000

SF  -132.000 -2,178.00

16.50000 2,416.000 39,864.00

614-00013  
 

0630 *STEEL SIGN POST (S 3X7.5) 8.000 8.000

LF  0.000 0.00

20.00000 8.000 160.00

614-00375  
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CUMULATIVE
AMOUNT
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0635 *STEEL SIGN POST (S 4X7.7) 8.000 8.000

LF  0.000 0.00

21.00000 8.000 168.00

614-00477  
 

0640 *STEEL SIGN POST (S 5X10) 24.000 24.000

LF  0.000 0.00

24.00000 24.000 576.00

614-00510  
 

0645 *STEEL SIGN POST (W 12X26) 115.000 115.000

LF  0.000 0.00

37.00000 115.000 4,255.00

614-01226  
 

0650 *STEEL SIGN POST (2 INCH ROUND) 69.000 69.000

LF  0.000 0.00

10.00000 69.000 690.00

614-01502  
 

0655 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 252.000 252.000

LF  0.000 0.00

28.50000 252.000 7,182.00

614-01582  
 

0660 *CONCRETE FOOTING (TYPE 7) 5.000 5.000

EACH 0.000 0.00

1,330.00000 5.000 6,650.00

614-03007  
 

0665 *MODIFICATION OF SIGN LEGEND 0.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

614-07105  
 

0670 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 2.000 2.000

EACH 0.000 0.00

15,700.00000 2.000 31,400.00

614-31800  
 

0670 MATERIAL ALLOWANCE MONOTUBES AND MOUNTING HARDWARE 0.000

EACH 0.000 0.00

11,580.00000 0.000 0.00

0675 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 3.000 3.000

EACH 0.000 0.00

22,200.00000 3.000 66,600.00

614-32400  
 

0675 MATERIAL ALLOWANCE OVERHEAD SIGN STRUCT TUBES AND 
HARDW

0.000

EACH 0.000 0.00

14,750.00000 0.000 0.00
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0680 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

33,700.00000 1.000 33,700.00

614-41600  
 

0680 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 0.000

EACH 0.000 0.00

21,880.00000 0.000 0.00

0685 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 0.000 0.000

EACH 0.000 0.00

47,100.00000 0.000 0.00

614-42400  
 

0685 MATERIAL ALLOWANCE MONOTUBES AND HARDWARE 1.000

EACH -1.000 -31,870.00

31,870.00000 0.000 0.00

0690 *LOOP DETECTOR WIRE 2,762.000 2,762.000

LF  0.000 0.00

2.65000 2,762.000 7,319.30

614-72875  
 

0695 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 6.000

EACH 0.000 0.00

730.00000 6.000 4,380.00

614-72878  
 

0700 *IMPACT ATTENUATOR (QUADGUARD) 3.000 3.000

EACH 0.000 0.00

29,700.00000 3.000 89,100.00

614-85115  
 

0705 *TELEMETRY (FIELD) 2.000 2.000

EACH 0.000 0.00

870.00000 2.000 1,740.00

614-86105  
 

0705 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

0710 *CONTROLLER (TYPE 170E) 2.000 2.000

EACH 0.000 0.00

10,400.00000 2.000 20,800.00

614-86245  
 

0710 MATERIAL ALLOWANCE CONTROLLER (170 E) 0.000

EACH 0.000 0.00

5,250.00000 0.000 0.00
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0715 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000

EACH 0.000 0.00

1,340.00000 0.000 0.00

615-00050  
 

0720 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

98,000.00000 1.000 98,000.00

625-00000  
 

0725 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

301,298.84000 1.000 301,298.84

626-00000  
 

0730 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

626-01000  
 

0735 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

1.45000 0.000 0.00

627-00002  
 

0740 *EPOXY PAVEMENT MARKING 196.000 196.000

GAL 0.000 0.00

96.00000 196.000 18,816.00

627-00005  
 

0745 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 436.000 436.000

GAL 0.000 0.00

36.00000 436.000 15,696.00

627-00012  
 

0750 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 343.000 343.000

SF  0.000 0.00

10.00000 343.000 3,430.00

627-01000  
 

0755 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 80.000 80.000

SF  0.000 0.00

10.00000 80.000 800.00

627-03000  
 

0760 *SURVEY MONUMENT (TYPE 1) 4.000 4.000

EACH 0.000 0.00

155.00000 4.000 620.00

629-01001  
 

0765 *SURVEY MONUMENT (TYPE 5) 4.000 4.000

EACH 0.000 0.00

180.00000 4.000 720.00

629-01005  
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0770 *SURVEY MONUMENT (TYPE 6) 0.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

629-01006  
 

0775 *SURVEY MONUMENT (TYPE 3A) 0.000 0.000

EACH 0.000 0.00

710.00000 0.000 0.00

629-01031  
 

0780 *FLAGGING 756.000 756.000

HOUR 0.000 0.00

19.00000 756.000 14,364.00

630-00000  
 

0785 UNIFORMED TRAFFIC CONTROL 791.000 791.000

HOUR 0.000 0.00

55.00000 791.000 43,505.00

630-00003  
 

0790 TRAFFIC CONTROL VEHICLE 4.000 3.600

EACH 0.400 752.00

1,880.00000 4.000 7,520.00

630-00004  
 

0795 TRAFFIC CONTROL INSPECTION 257.000 257.000

DAY 0.000 0.00

120.00000 257.000 30,840.00

630-00007  
 

0800 *TRAFFIC CONTROL MANAGEMENT 294.000 294.000

DAY 0.000 0.00

340.00000 294.000 99,960.00

630-00012  
 

0805 FLASHING BEACON (PORTABLE) 8.000 7.200

EACH 0.800 800.00

1,000.00000 8.000 8,000.00

630-80001  
 

0810 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 7.200

EACH 0.800 208.00

260.00000 8.000 2,080.00

630-80337  
 

0815 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 90.000 81.000

EACH 9.000 603.00

67.00000 90.000 6,030.00

630-80341  
 

0820 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 50.400

EACH 5.600 431.20

77.00000 56.000 4,312.00

630-80342  
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0825 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 21.600

EACH 2.400 208.80

87.00000 24.000 2,088.00

630-80343  
 

0830 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 745.000 670.500

SF  74.500 1,564.50

21.00000 745.000 15,645.00

630-80344  
 

0835 PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.400 4,920.00

12,300.00000 4.000 49,200.00

630-80355  
 

0840 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 3.600

EACH 0.400 500.00

1,250.00000 4.000 5,000.00

630-80358  
 

0845 DRUM CHANNELIZING DEVICE 97.000 87.300

EACH 9.700 446.20

46.00000 97.000 4,462.00

630-80360  
 

0850 GUARDRAIL TYPE 7 (TEMPORARY) 11,640.000 10,476.000

LF  1,164.000 15,132.00

13.00000 11,640.000 151,320.00

630-80376  
 

0855 TRAFFIC CONE 372.000 334.800

EACH 37.200 483.60

13.00000 372.000 4,836.00

630-80380  
 

0860 *MOBILE PAVEMENT MARKING ZONE 4.000 4.000

DAY 0.000 0.00

250.00000 4.000 1,000.00

630-80520  
 

0865 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

5.000 4.500

EACH 0.500 3,500.00

7,000.00000 5.000 35,000.00

630-85006  
 

0870 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

18,000.00000 0.000 0.00

630-85115  
 

0875 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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0880 F/A ASPHALT PAVEMENT INCENTIVE -20,900.920 -20,900.920

F A 0.000 0.00

1.00000 -20,900.920 -20,900.92

700-70012  
 

0885 F/A CONCRETE INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0890 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0895 F/A OJT COLORADO TRAINING PROGRAM 1,269.600 1,269.600

F A 0.000 0.00

1.00000 1,269.600 1,269.60

700-70022  
 

0900 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0905 F/A FUEL COST ADJUSTMENTS 15,697.910 15,697.910

F A 0.000 0.00

1.00000 15,697.910 15,697.91

700-70035  
 

0910 F/A REMOVAL OF PRAIRIE DOGS 7,137.500 7,137.500

F A 0.000 0.00

1.00000 7,137.500 7,137.50

700-70035  
 

0915 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0920 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

1245 ADDED ITEM (DOLLAR)/ T-1 COMPUTER LINE 19,886.380 19,886.380

DOL 0.000 0.00

1.00000 19,886.380 19,886.38

900-00006  
 

1250 ADDED ITEM (DOLLAR)/ SOIL STABILIZATION FOR EXISTING 
CONDITIONS

24,455.890 24,455.890

DOL 0.000 0.00

1.00000 24,455.890 24,455.89

900-00006  
 



CONTID: C12324         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 12324-BID    ESTIMATE RUN 03/02/2006

PROJECT: NH 4701-089                   ESTIMATE NO: 0025 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

1260 REM CONC PAVEMENT REMOVAL OF CONCRETE PAVEMENT 2,935.000 2,935.000

SY  0.000 0.00

3.44000 2,935.000 10,096.40

202-00210  
 

1270 ADDED ITEM (DOLLAR)/ LIGHTING REVISION 0.000 0.000

DOL 0.000 0.00

36,780.18000 0.000 0.00

900-00006  
 

1271 ADDED ITEM (DOLLAR)/ LIGHTING REVISION AND ASSOCIATED 
COSTS

36,780.180 36,780.180

DOL 0.000 0.00

1.00000 36,780.180 36,780.18

900-00006  
 

1285 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (HOUR) 5.000 5.000

HOUR 0.000 0.00

100.00000 5.000 500.00

625-00001  
 

1290 ADDED ITEM (LUMP SUM)/ MSE WALL SOIL STABILIZATION 1.000 1.000

L S 0.000 0.00

4,767.26000 1.000 4,767.26

900-00014  
 

1295 ADDED ITEM (DOLLAR)/ LIEN FOR MATERIALS AND/OR 
SERVICES

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

1300 MODIFY INLET MODIFY INLET 1.000 1.000

EACH 0.000 0.00

1,802.05000 1.000 1,802.05

210-04020  
 

1305 ADDED ITEM (FOOT)/ BARBED WIRE FENCE WITH POSTS 1,571.000 1,571.000

LF  0.000 0.00

4.85000 1,571.000 7,619.35

900-00012  
 

1315 ADDED ITEM (DOLLAR)/ RETROFIT EXISTING SIGN PANEL 1,782.000 1,782.000

DOL 0.000 0.00

1.00000 1,782.000 1,782.00

900-00006  
 

1320 ADDED ITEM (DOLLAR)/ TREES 11,750.000 11,750.000

DOL 0.000 0.00

1.00000 11,750.000 11,750.00

900-00006  
 

1325 ADDED ITEM (DOLLAR)/ MOVE SIGN STRUCTURE 665.540 665.540

DOL 0.000 0.00

1.00000 665.540 665.54

900-00006  
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1330 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN - UNITED 
RENTAL HIGHWAY TECHNOLOGIES, INC

0.000 0.000

DOL -42,359.880 -42,359.88

1.00000 -42,359.880 -42,359.88

900-00006  
 

1335 CONCRETE BARRIER (TEMPORARY) (RENTAL) 2,550.000 0.000

LF  2,550.000 15,045.00

5.90000 2,550.000 15,045.00

630-80370  
 

1340 ADDED ITEM (DOLLAR)/ PURCHASE OF STOCKPILE MATERIAL 
CAT 200 ITEMS

43,137.850 0.000

DOL 43,137.850 43,137.85

1.00000 43,137.850 43,137.85

900-00006  
 

1350 ADDED ITEM (DOLLAR)/ TRANSPORTATION COST OF GIRDERS 
BACK TO GREELEY

7,513.000 0.000

DOL 7,513.000 7,513.00

1.00000 7,513.000 7,513.00

900-00006  
 

CAT 0200 $10,864.57 5,543,620.42CURRENT AMT 5,595,440.30 $$

CAT NO0310 F-16-NF-ROONEY RD STR 

0925 STRUCTURE EXCAVATION 3,609.000 3,609.000

CY  0.000 0.00

4.00000 3,609.000 14,436.00

206-00000  
 

0930 *STRUCTURE BACKFILL (CLASS 1) 2,603.000 2,603.000

CY  0.000 0.00

8.30000 2,603.000 21,604.90

206-00100  
 

0935 STRUCTURE BACKFILL (CLASS 2) 108.000 108.000

CY  0.000 0.00

14.00000 108.000 1,512.00

206-00200  
 

0940 *MECHANICAL REINFORCEMENT OF SOIL 2,137.000 2,137.000

CY  0.000 0.00

12.25000 2,137.000 26,178.25

206-00360  
 

0945 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 129.000 129.000

TON 0.000 0.00

38.00000 129.000 4,902.00

403-33871  
 

0950 *PILE TIP 18.000 18.000

EACH 0.000 0.00

82.00000 18.000 1,476.00

502-00460  
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PCN: 12324-BID    ESTIMATE RUN 03/02/2006

PROJECT: NH 4701-089                   ESTIMATE NO: 0025 13:10:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 F-16-NF-ROONEY RD STR 

0955 *STEEL PILING (HP 12X84) 1,070.000 1,070.000

LF  0.000 0.00

29.00000 1,070.000 31,030.00

502-11284  
 

0955 MATERIAL ALLOWANCE 0955 502 STEEL PILE (HP12X84) 0.000

LF  0.000 0.00

14.95000 0.000 0.00

0960 *BLOCK FACING 1,554.000 1,554.000

SF  0.000 0.00

6.60000 1,554.000 10,256.40

504-04410  
 

0965 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 83.000 83.000

CY  0.000 0.00

290.00000 83.000 24,070.00

507-00100  
 

0970 BRIDGE DRAIN 1.000 1.000

EACH 0.000 0.00

2,660.00000 1.000 2,660.00

513-00600  
 

0975 *WATERPROOFING (MEMBRANE) 784.000 784.000

SY  0.000 0.00

7.30000 784.000 5,723.20

515-00120  
 

0980 BRIDGE EXPANSION DEVICE (0-4 INCH) 142.000 142.000

LF  0.000 0.00

114.00000 142.000 16,188.00

518-01004  
 

0985 *CONCRETE CLASS D (BRIDGE) 408.000 408.000

CY  0.000 0.00

280.00000 408.000 114,240.00

601-03040  
 

0990 *STRUCTURAL CONCRETE COATING 1,327.000 1,327.000

SY  0.000 0.00

5.50000 1,327.000 7,298.50

601-40300  
 

0995 *REINFORCING STEEL (EPOXY COATED) 46,885.000 46,885.000

LB  0.000 0.00

0.52000 46,885.000 24,380.20

602-00020  
 

1000 *BRIDGE RAIL TYPE 7 489.000 489.000

LF  0.000 0.00

58.00000 489.000 28,362.00

606-10700  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 F-16-NF-ROONEY RD STR 

1005 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 286.000 286.000

LF  0.000 0.00

17.60000 286.000 5,033.60

607-53137  
 

1010 *2 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

7.90000 0.000 0.00

613-00200  
 

1015 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 23.000 23.000

LF  0.000 0.00

13.30000 23.000 305.90

613-01075  
 

1020 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 952.000 952.000

LF  0.000 0.00

9.20000 952.000 8,758.40

613-01200  
 

1025 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 5,270.000 5,270.000

SF  0.000 0.00

30.00000 5,270.000 158,100.00

618-01994  
 

1275 ADDED ITEM (LUMP SUM)/ PILING 12X84 OVERRUN 1.000 1.000

L S 0.000 0.00

5,961.60000 1.000 5,961.60

900-00014  
 

1310 ADDED ITEM (DOLLAR)/ FURNISH AND INSTALL COVER PLATES 
FOR STR. F-16-NF

12,273.000 12,273.000

DOL 0.000 0.00

1.00000 12,273.000 12,273.00

900-00006  
 

CAT 0310 $0.00 524,749.95CURRENT AMT 524,749.95 $$

CAT NO0320 F-16-KW-C 470 NB OVER I-70 

1030 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

25,500.00000 1.000 25,500.00

202-00495  
 

1035 STRUCTURE EXCAVATION 350.000 350.000

CY  0.000 0.00

4.00000 350.000 1,400.00

206-00000  
 

1040 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

8.30000 0.000 0.00

206-00100  
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NO.
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NO.
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0320 F-16-KW-C 470 NB OVER I-70 

1045 STRUCTURE BACKFILL (CLASS 2) 20.000 20.000

CY  0.000 0.00

14.00000 20.000 280.00

206-00200  
 

1050 *MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000

CY  0.000 0.00

12.25000 0.000 0.00

206-00360  
 

1055 *SHORING (AREA 1) 0.000 0.000

L S 0.000 0.00

14,900.00000 0.000 0.00

206-01781  
 

1060 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

38.00000 0.000 0.00

403-33871  
 

1065 *STEEL PILING (HP 12X74) 278.000 278.000

LF  0.000 0.00

27.00000 278.000 7,506.00

502-11274  
 

1070 *DRILLED CAISSON (36 INCH) 90.000 90.000

LF  0.000 0.00

99.00000 90.000 8,910.00

503-00036  
 

1075 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000 0.000

CY  0.000 0.00

290.00000 0.000 0.00

507-00100  
 

1080 *STRUCTURAL STEEL 0.000 0.000

LB  0.000 0.00

1.05000 0.000 0.00

509-00000  
 

1080 MATERIAL ALLOWANCE 7 STEEL GIRDERS AND 45 DIAPHRAMS 185,299.992

LB  -185,299.992 -163,247.44

0.88099 0.000 0.00

1080 MATERIAL ALLOWANCE STEEL GIRDERS AND ABUTMENT SEATS 56,200.000

LB  -56,200.000 -49,512.20

0.88100 0.000 0.00

1085 BEARING DEVICE (TYPE I) 6.000 6.000

EACH 0.000 0.00

570.00000 6.000 3,420.00

512-00101  
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0320 F-16-KW-C 470 NB OVER I-70 

1090 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY  0.000 0.00

7.30000 0.000 0.00

515-00120  
 

1095 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000 0.000

LF  0.000 0.00

114.00000 0.000 0.00

518-01004  
 

1095 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 115.000

LF  -115.000 -7,360.00

64.00000 0.000 0.00

1100 *CONCRETE CLASS D (BRIDGE) 54.100 54.100

CY  0.000 0.00

280.00000 54.100 15,148.00

601-03040  
 

1100 MATERIAL ALLOWANCE DECK PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1100 MATERIAL ALLOWANCE DECK PANELS 350.010

CY  -350.010 -29,303.96

83.72320 0.000 0.00

1105 *STRUCTURAL CONCRETE COATING 0.000 0.000

SY  0.000 0.00

5.50000 0.000 0.00

601-40300  
 

1110 *REINFORCING STEEL (EPOXY COATED) 7,622.000 7,622.000

LB  0.000 0.00

0.52000 7,622.000 3,963.44

602-00020  
 

1115 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

606-10705  
 

1120 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000 0.000

LF  0.000 0.00

17.60000 0.000 0.00

607-53137  
 

1125 *3/4 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

13.30000 0.000 0.00

613-00075  
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 F-16-KW-C 470 NB OVER I-70 

1130 *2 INCH ELECTRICAL CONDUIT 0.000 0.000

LF  0.000 0.00

7.90000 0.000 0.00

613-00200  
 

1255 CONC CL D (BRIDGE) PRICE REDUCTION PIER#2 KW STRUCTURE -2.800 -2.800

CY  0.000 0.00

70.00000 -2.800 -196.00

601-03040  
 

1265 BRIDGE DRAIN (SPEC) BRIDGE DRAIN SPECIAL 0.000 0.000

EACH 0.000 0.00

5,211.00000 0.000 0.00

513-00690  
 

1280 ADDED ITEM (LUMP SUM)/ BEARING STIFFENERS FOR GIRDERS 
STRUCTURE F-16-KW

1.000 1.000

L S 0.000 0.00

26,170.55000 1.000 26,170.55

900-00014  
 

1345 ADDED ITEM (DOLLAR)/ PURCHASE OF STOCKPILE MATERIAL 
CAT 320 ITEMS

260,911.770 0.000

DOL 260,911.770 260,911.77

1.00000 260,911.770 260,911.77

900-00006  
 

1355 ADDED ITEM (DOLLAR)/ GIRDER ERECTION PLAN AND PARTIAL 
GIRDER ERECTION

41,827.540 0.000

DOL 41,827.540 41,827.54

1.00000 41,827.540 41,827.54

900-00006  
 

CAT 0320 $53,315.71 394,841.30CURRENT AMT 394,841.30 $$

CAT NO0325 F-16-HQ 

1135 *REMOVAL OF ASPHALT MAT (PLANING) 940.000 940.000

SY  0.000 0.00

1.10000 940.000 1,034.00

202-00240  
 

1140 REPAIR CURB 139.000 139.000

LF  0.000 0.00

19.00000 139.000 2,641.00

210-00440  
 

1145 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 103.000 103.000

TON 0.000 0.00

38.00000 103.000 3,914.00

403-33871  
 

1150 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 477.000 477.000

LF  0.000 0.00

19.50000 477.000 9,301.50

607-53161  
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CUMULATIVE
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CAT NO0325 F-16-HQ 

1155 *OVERPASS MOUNTED SIGN BRACKET 1.000 1.000

EACH 0.000 0.00

6,100.00000 1.000 6,100.00

614-10015  
 

1155 MATERIAL ALLOWANCE OVERPASS BRACKET AND MOUNTING 
HARDWARE

0.000

EACH 0.000 0.00

4,020.00000 0.000 0.00

1160 F/A REPAIR 17,548.840 17,548.840

F A 0.000 0.00

1.00000 17,548.840 17,548.84

700-70130  
 

CAT 0325 $0.00 40,539.34CURRENT AMT 40,539.34 $$

CAT NO0360 MSE WALLS 

1165 *REMOVAL OF SLOPE AND DITCH PAVING 589.000 589.000

SY  0.000 0.00

5.00000 589.000 2,945.00

202-00026  
 

1170 STRUCTURE EXCAVATION 26,174.000 26,174.000

CY  0.000 0.00

4.00000 26,174.000 104,696.00

206-00000  
 

1175 *STRUCTURE BACKFILL (CLASS 1) 30,960.000 30,960.000

CY  0.000 0.00

8.30000 30,960.000 256,968.00

206-00100  
 

1180 *MECHANICAL REINFORCEMENT OF SOIL 17,672.000 17,672.000

CY  0.000 0.00

12.25000 17,672.000 216,482.00

206-00360  
 

1185 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

54,000.00000 1.000 54,000.00

206-01782  
 

1190 *BLOCK FACING 42,515.000 42,515.000

SF  0.000 0.00

6.60000 42,515.000 280,599.00

504-04410  
 

1195 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 75.700 75.700

CY  0.000 0.00

290.00000 75.700 21,953.00

507-00100  
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CAT NO0360 MSE WALLS 

1200 *CONCRETE CLASS B (WALL) 242.130 227.800

CY  0.000 0.00

150.00000 227.800 34,170.00

601-01050  
 

1205 CONCRETE CLASS D (WALL) 26.300 26.300

CY  0.000 0.00

340.00000 26.300 8,942.00

601-03050  
 

1210 *REINFORCING STEEL 17,246.000 17,246.000

LB  0.000 0.00

0.47000 17,246.000 8,105.62

602-00000  
 

1215 *REINFORCING STEEL (EPOXY COATED) 3,595.000 3,595.000

LB  0.000 0.00

0.52000 3,595.000 1,869.40

602-00020  
 

1220 *BRIDGE RAIL TYPE 7 73.000 73.000

LF  0.000 0.00

58.00000 73.000 4,234.00

606-10700  
 

CAT 0360 $0.00 994,964.02CURRENT AMT 997,113.52 $$

CAT NO0370 RETAINING WALL UNDER ROONEY ROAD 

1225 *RETAINING WALL (1)(ALTERNATIVE SYSTEMS) 1.000 1.000

L S 0.000 0.00

43,600.00000 1.000 43,600.00

504-03311  
 

CAT 0370 $0.00 43,600.00CURRENT AMT 43,600.00 $$

CAT NO0400 CE BID ITEMS 

1230 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00005  
 

1235 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012  
 

1240 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 49,000.00CURRENT AMT 49,000.00 $$

PROJECT TOTAL 64,180.28 $ 7,591,315.03CURRENT AMT 7,645,284.41 $$


